

**CHARNWOOD District**

For more information about roadworks call our Customer Service Centre: 0116 3050001

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
BRADGATE ROAD ANSTEY	Urgent excavation in highway to locate and repair HV cable fault.	Western Power, 6142 Leicestershire North	18/03/2020 09:00:00	31/03/2020	Traffic Control (Multi-Way Signals)	
GROBY ROAD ANSTEY	Urgent excavation in highway to locate and repair HV cable fault.	Western Power, 6142 Leicestershire North	18/03/2020 09:00:00	31/03/2020	Traffic Control (Multi-Way Signals)	
GYNSILL LANE ANSTEY	General civils: including c/w widening, drainage, surfacing, street lighting.	LCC (Works Promoter)	09/09/2019	06/06/2020	Lane Closure	
GYNSILL LANE ANSTEY	Major carriageway works, including new construction and dualling works with all associated drainage, kerbing, footway and landscaping works	LCC (Works Promoter)	09/03/2020	12/05/2020	Road Closure	
HOLLOW ROAD ANSTEY	Short Comm pipe Renew 25mm Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	24/03/2020	26/03/2020	Traffic Control (Give and Take)	
LEICESTER ROAD ANSTEY	Resurfacing	LCC (Works Promoter)	19/03/2020	26/03/2020	Road Closure	
LEICESTER ROAD ANSTEY	General civils: including c/w widening, drainage, surfacing & street lighting.	LCC (Works Promoter)	12/08/2019 09:30:00	06/06/2020	Lane Closure	
LEICESTER ROAD ANSTEY	Resurfacing	LCC (Works Promoter)	16/03/2020	19/03/2020	Road Closure	
LEICESTER ROAD ANSTEY	General civils: including c/w widening, drainage, surfacing & street lighting.	LCC (Works Promoter)	09/09/2019	06/06/2020	Lane Closure	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
LEICESTER ROAD ANSTEY	Major carriageway works, including new construction and dualling works with all associated drainage, kerbing, footway and landscaping works	LCC (Works Promoter)	09/03/2020	12/05/2020	Road Closure	
ROUNDAABOUT AT JUNCTION OF A46 A5630 ANST ANSTEY	General civils: including c/w widening, drainage, surfacing, street lighting.	LCC (Works Promoter)	09/09/2019	06/06/2020	Lane Closure	
ROUNDAABOUT AT JUNCTION OF A46 A5630 ANST ANSTEY	Major carriageway works, including new construction and dualling works with all associated drainage, kerbing, footway and landscaping works	LCC (Works Promoter)	09/03/2020	12/05/2020	Road Closure	
BROOKSIDE BARKBY	Short Comm Pipe Cut Off 0.75" Job in Bridleway / Footpath (6mm Bitmac (Tarmac) )	STW Water East	20/03/2020	24/03/2020	No Carriageway Incursion	
FROM QUENIBOROUGH ROAD TO REDLANDS FARM BARKBY	Boundary box Install & tap main for logg Job in Carriageway (10mm Bitmac (Tarmac) )	STW Water East	19/03/2020	23/03/2020	Traffic Control (Give and Take)	
BROOK LANE BARROW UPON SOAR	Install 35m of 1 way poly duct in Verge	BT	17/03/2020	19/03/2020	No Carriageway Incursion	
MELTON ROAD BARROW UPON SOAR	Short Comm Pipe Renew .5" Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	27/03/2020	31/03/2020	Traffic Control (Two-Way Signals)	
MELTON ROAD BARROW UPON SOAR	Defect CLO - Remedial Rein by CLO Job in Carriageway (Hot Rolled Asphalt-30/14 )	STW Water East	27/03/2020	27/03/2020	Traffic Control (Multi-Way Signals)	
MELTON ROAD BARROW UPON SOAR	Skip - Licence- 788400	LCC (Permit Authority)	18/03/2020 08:42:11	24/03/2020	Some Carriageway Incursion	
SILEBY ROAD BARROW UPON SOAR	Skip - Licence- 787310	LCC (Permit Authority)	10/03/2020 08:18:01	23/03/2020	Some Carriageway Incursion	
SILEBY ROAD BARROW UPON SOAR	Hydrant Rebuild chamber Job in Carriageway (10mm Bitmac (Tarmac) )	STW Water East	24/03/2020	26/03/2020	Traffic Control (Multi-Way Signals)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
SILEBY ROAD BARROW UPON SOAR	LAY A NEW GAS SERVICE 8M FROM THE MAIN IN THE CARRIAGEWAY	East of England Network EMLDZ S81	18/03/2020	20/03/2020	Traffic Control (Two-Way Signals)	
THE ROOKERY BARROW UPON SOAR	PDAS TRAN STD Rep to 225mm Await date Job in Footway (10mm Bitmac (Tarmac) )	STW Waste	13/03/2020	19/03/2020	No Carriageway Incursion	
LOUGHBOROUGH ROAD BIRSTALL	Sunken rattling noisy ironwork in middle of carriageway double cover	LCC (Permit Authority)	19/03/2020	19/03/2020	Some Carriageway Incursion	
LOUGHBOROUGH ROAD BIRSTALL	Trial Hole to be carried out - 1m x 1m x 1.2m deep to determine whether services are located in the position of proposed pole foundation. Complete	T-Mobile (UK) Ltd - Mono Consultants Ltd	19/03/2020	19/03/2020	No Carriageway Incursion	
SIBSON ROAD BIRSTALL	LAY A NEW GAS SERVICE 17M FROM THE MAIN IN THE CARRIAGEWAY	East of England Network EMLDZ S81	21/03/2020	22/03/2020	Road Closure	
WANLIP AVENUE BIRSTALL	Short Comm pipe Renew 25mm Carriageway type 4 (up to 0.5 MSA) Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	18/03/2020	20/03/2020	Some Carriageway Incursion	
WHITE HORSE LANE BIRSTALL	Short Comm pipe Renew 25mm Job in Carriageway (10mm Bitmac (Tarmac) , sdr required/pickup truck ) Short Comm pipe Renew 25mm Job	STW Water East	23/03/2020	25/03/2020	Road Closure	
MELTON ROAD BURTON ON THE WOLDS	RRI signing scheme. Speed limit change to 50mph	LCC (Works Promoter)	16/03/2020	20/03/2020	Traffic Control (Stop/Go Boards)	
BARROW ROAD COTES	Carriageway surface retexturing.	LCC (Works Promoter)	18/03/2020	19/03/2020	Traffic Control (Stop/Go Boards)	
STATION ROAD CROPSTON	GAS SERVICE DISCONNECTION WITH EXCAVATION UNDER OUR MANDATORY OBLIGATION TO COMPLY WITH GAS SAFETY	East of England Network EMLDZ S81	25/03/2020	27/03/2020	No Carriageway Incursion	
SWITHLAND ROAD CROPSTON	Water Retexturing 898 x 5 = 4490m2 medium Priority 50%	LCC (Works Promoter)	26/03/2020	27/03/2020	Road Closure	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
LAYBY OFF A6 EASTBOUND DERBY ROAD HATHERN	SD stone storage if required.	LCC (Works Promoter)	01/03/2020	31/08/2020	Road Closure	
LOUGHBOROUGH ROAD HATHERN	tree works	LCC (Works Promoter)	27/03/2020	27/03/2020	Traffic Control (Two-Way Signals)	
ZOUCH ROAD HATHERN	Bridge replacement scheme A6006, north of Hathern - over River Soar. The majority of the work will require no TM however there will be isolated	Blaby (Legacy)	01/04/2019	31/12/2020	Traffic Control (Two-Way Signals)	
ZOUCH ROAD HATHERN	First time sewerage vacuum main installation on behalf of STW First time sewerage vacuum main installation on behalf of STW	Asset Creation Waste East	08/07/2019	20/03/2020	Traffic Control (Two-Way Signals)	
ZOUCH ROAD HATHERN	Temporary speed reduction to 40mph from 60mph to allow works altering access to STW compound. Temporary speed reduction to 40mph	Asset Creation Waste East	08/07/2019	20/03/2020	Some Carriageway Incursion	
ZOUCH ROAD HATHERN	Hand dug trial holes to investigate services over Zouch bridge. One hole to be dug adjacent to the bridge in the North West verge. One hole to be	LCC (Works Promoter)	23/03/2020	23/03/2020	Traffic Control (Two-Way Signals)	
ALAN MOSS ROAD LOUGHBOROUGH	Large Washout Install In-line 10" Carriageway type 3 (0.5 to 2.5 MSA) Job in Verge (Grass )	STW Water East	20/03/2020	24/03/2020	No Carriageway Incursion	
ANNIES WHARF LOUGHBOROUGH	Boundary box Install & tap main for logg Job in Carriageway (Hot Rolled Asphalt-30/14 )	STW Water East	20/03/2020	24/03/2020	Some Carriageway Incursion	
ASHBY ROAD LOUGHBOROUGH	Duct crossings at M1J23 roundabout	LCC (External Contractor Works)	26/03/2020	27/03/2020	Road Closure	
ASHBY ROAD LOUGHBOROUGH	Duct crossing at roundabout	LCC (External Contractor Works)	26/03/2020	27/03/2020	Road Closure	
ASHBY ROAD LOUGHBOROUGH	Stop tap Renew 25mm Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	25/03/2020	25/03/2020	Traffic Control (Two-Way Signals)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
ASHBY ROAD LOUGHBOROUGH	Work on the Temporary Traffic Management Barrier.	LCC (External Contractor Works)	19/03/2020	20/03/2020	Road Closure	
ASHBY ROAD LOUGHBOROUGH	M1J23 ? A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Narrow	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	
AUMBERRY GAP LOUGHBOROUGH	Footway Closure from Pinfold Gate to Barrow Street	LCC (Section 50/278/184)	16/03/2020	20/06/2021	Some Carriageway Incursion	
BARROW STREET LOUGHBOROUGH	Footway Closure from Aumberry Gate to Leicester Road	LCC (Section 50/278/184)	16/03/2020	20/06/2021	Some Carriageway Incursion	
BEACON ROAD LOUGHBOROUGH	Sec 50 Sewer Connection	LCC (Section 50/278/184)	16/03/2020	30/03/2020	Traffic Control (Two-Way Signals)	
BENSCLIFFE DRIVE LOUGHBOROUGH	Open cut connections in conjunction with works on Highfield Drive Open cut connections in conjunction with works on Highfield Drive	Asset Creation Distribution East	09/03/2020	27/03/2020	Some Carriageway Incursion	
BLACKBROOK ROAD LOUGHBOROUGH	Remedial to rectify council defect - FW 6MM 1.0 X 1.0 + RESET LINK BOX	Western Power, 6142 Leicestershire North	17/03/2020	19/03/2020	No Carriageway Incursion	
BOTAT MOOR LANE LOUGHBOROUGH	Boundary box Install & tap main for logg Job in Verge (Grass )	STW Water East	18/03/2020	20/03/2020	No Carriageway Incursion	
BUCKINGHAM DRIVE LOUGHBOROUGH	Boundary box Install 25mm Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	24/03/2020	26/03/2020	Traffic Control (Give and Take)	
CAMBRIDGE STREET LOUGHBOROUGH	Skip - Licence- 787907	LCC (Permit Authority)	20/03/2020 10:04:36	26/03/2020	Some Carriageway Incursion	
CUMBERLAND ROAD LOUGHBOROUGH	Excavate carriageway to repair damaged carriageway cover - dangerous for road users	Virgin Media - John Henry Group	18/03/2020 10:00:00	20/03/2020	Traffic Control (Multi-Way Signals)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
DERBY ROAD LOUGHBOROUGH	NMA Defect CLO - Remedial Rein by CLO Job in Carriageway (Hot Rolled Asphalt-30/14 )	STW Water East	19/03/2020	21/03/2020	Traffic Control (Multi-Way Signals)	
GRANVILLE STREET LOUGHBOROUGH	Please excavate and investigate cause of depression. This location previously had a void. Thank you (C/WAY Deterioration)	LCC (Works Promoter)	24/03/2020	24/03/2020	Road Closure	
HADDON WAY LOUGHBOROUGH	Lay 170m of 90mm new pe main by the directional drill method in carriageway and carry out connections Lay 170m of 90mm new	Asset Creation Distribution East	23/03/2020	03/04/2020	Traffic Control (Two-Way Signals)	
HIGHFIELDS DRIVE LOUGHBOROUGH	Water main renewal Water main renewal Water main renewal Water main renewal Water main	Asset Creation Distribution East	24/02/2020	27/03/2020	Some Carriageway Incursion	
HIGHLAND DRIVE LOUGHBOROUGH	In conjunction with LB502A6W/11930137A Haddon Way: excavate to carry out connections	Asset Creation Distribution East	23/03/2020	03/04/2020	Traffic Control (Two-Way Signals)	
HOLYWELL DRIVE LOUGHBOROUGH	No excavation: to stand plantsafe welfare unit for works in area No excavation: to stand plantsafe welfare unit for works in area	Asset Creation Distribution East	03/02/2020	25/03/2020	Some Carriageway Incursion	
KINGFISHER WAY LOUGHBOROUGH	5m trenching in tarmac footway for new supply	Western Power, 6142 Leicestershire North	25/03/2020	30/03/2020	Traffic Control (Give and Take)	
KIRKSTONE DRIVE LOUGHBOROUGH	Short Comm pipe Renew 25mm*HV*1OF2 Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	19/03/2020	23/03/2020	Traffic Control (Give and Take)	
KIRKSTONE DRIVE LOUGHBOROUGH	Short Comm pipe Renew 25mm*HV*2OF2 Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	19/03/2020	23/03/2020	Traffic Control (Give and Take)	
KNOX ROAD LOUGHBOROUGH	Install FH on existing 90mm PE	New Connections Req East	27/03/2020	31/03/2020	Some Carriageway Incursion	
LEICESTER ROAD LOUGHBOROUGH	Traffic Light loop repair	LCC (Section 50/278/184)	22/03/2020	22/03/2020	Traffic Control (Multi-Way Signals)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
MANOR ROAD LOUGHBOROUGH	TM Permit for works on Poplar Road (503792)	LCC (Works Promoter)	25/03/2020	26/03/2020	Road Closure	
MARKET PLACE LOUGHBOROUGH	PERMIT REQUIRED TO ALLOW ACCESS TO MANHOLE TO CARRY OUT CABLING WORKS 0930-1500HRS	BT - Inc S81	23/03/2020	25/03/2020	Some Carriageway Incursion	
MONSARRAT WAY LOUGHBOROUGH	Boundary box Install 25mm Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	24/03/2020	26/03/2020	Traffic Control (Give and Take)	
NANPANTAN ROAD LOUGHBOROUGH	Large Sluice Valve Re-pack 300mm Job in Verge (Grass ) Large Sluice Valve Re-pack 300mm Job in Verge (Grass)	STW Water East	19/03/2020	25/03/2020	No Carriageway Incursion	
NOTTINGHAM ROAD LOUGHBOROUGH	Rolling 2way lights for drain works From 19.30 to 6.00	LCC (Section 50/278/184)	18/03/2020	19/03/2020	Traffic Control (Two-Way Signals)	
PARKLANDS DRIVE LOUGHBOROUGH	Skip - Licence- 787855	LCC (Permit Authority)	16/03/2020 10:06:59	21/03/2020	Some Carriageway Incursion	
PARKLANDS DRIVE LOUGHBOROUGH	Urgent excavation in highway to locate and repair LV cable fault.	Western Power, 6142 Leicestershire North	13/03/2020 09:45:00	19/03/2020	Some Carriageway Incursion	
PINFOLD GATE LOUGHBOROUGH	Footway Closure from Leicester Road to Aumberry Gap	LCC (Section 50/278/184)	16/03/2020	20/06/2021	Some Carriageway Incursion	
PITSFORD DRIVE LOUGHBOROUGH	Skip - Licence- 788241	LCC (Permit Authority)	16/03/2020 16:51:23	22/03/2020	Some Carriageway Incursion	
POPLAR ROAD LOUGHBOROUGH	80m2 - Depression causing pooling. Investigation required to level Road surface. (C/WAY Deterioration) The pooling area is approx 10 x 8. There	LCC (Works Promoter)	25/03/2020	26/03/2020	Road Closure	
RUSSELL STREET LOUGHBOROUGH	Skip - Licence- 788653	LCC (Permit Authority)	19/03/2020 09:52:59	25/03/2020	Some Carriageway Incursion	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
SHEPHERDS CLOSE LOUGHBOROUGH	Water main renewal Water main renewal Water main renewal Water main renewal Water main renewal Water main	Asset Creation Distribution East	16/03/2020	03/04/2020	Some Carriageway Incursion	
SNELLS NOOK LANE LOUGHBOROUGH	M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	27/11/2020	Some Carriageway Incursion	
STATION STREET LOUGHBOROUGH	Urgent excavation in highway to locate and repair LV cable fault.	Western Power, 6142 Leicestershire North	18/03/2020 12:30:00	24/03/2020	Some Carriageway Incursion	
TOOTHILL ROAD LOUGHBOROUGH	Perm Proposed Of Make safe on dangerous carriageway cover - (NSO21872)	Virgin Media - John Henry Group	22/03/2020	22/03/2020	Traffic Control (Give and Take)	
TOWN HALL PASSAGE LOUGHBOROUGH	for council offices in Loughborough they did need it for today	LCC (Permit Authority)	26/02/2020 22:36:26	24/03/2020	Some Carriageway Incursion	
WHITEHOUSE AVENUE LOUGHBOROUGH	Bbox Renew 25mm add Meter Stop visible or significant leakage Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	18/03/2020 16:37:00	20/03/2020	No Carriageway Incursion	
WINDMILL ROAD LOUGHBOROUGH	NMA Defect CLO - Remedial Rein by CLO Job in Carriageway (10mm StoneMastic Asphalt )	STW Water East	26/03/2020	26/03/2020	Traffic Control (Give and Take)	
HALSTEAD ROAD MOUNTSORREL	FIT NEW TEE IN FOOTWAY FOR CUSTOMER CONNECTION	Virgin Media - Kelly Communication	24/03/2020	25/03/2020	No Carriageway Incursion	
QUORN MOUNTSORREL BYPASS MOUNTSORREL	Please clean and jet all gullies on Quorn Mountsorrel bypass from Graniteway roundabout down to Rothley - Leicester Bound - inside	LCC (Works Promoter)	20/03/2020	26/03/2020	Lane Closure	
A50 FROM ROUNDABOUT AT FIELD HEAD TO SLI NEWTOWN LINFORD	Extended Entry and Exit tapers around roundabout and onto A50 between Whitwick Road Bridge & Field Head Roundabout for safety	LCC (Works Promoter)	29/01/2020 09:00:00	27/03/2020	Lane Closure	
SHARPLY HILL NEWTOWN LINFORD	Open cut approx 15m and carry out connection Open cut approx 15m and carry out connection	Asset Creation Distribution East	23/03/2020	27/03/2020	Traffic Control (Two-Way Signals)	



Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
LOUGHBOROUGH ROAD PRESTWOLD	Carriageway surface retexturing.	LCC (External Contractor Works)	18/03/2020	19/03/2020	Traffic Control (Stop/Go Boards)	
LOUGHBOROUGH ROAD PRESTWOLD	Carriageway surface retexturing.	LCC (Works Promoter)	18/03/2020	19/03/2020	Traffic Control (Stop/Go Boards)	
AVENUE ROAD QUENIBOROUGH	NMA Defect CLO - Remedial Rein by CLO Job in Carriageway (Hot Rolled Asphalt-30/14 )	STW Water East	23/03/2020	23/03/2020	Traffic Control (Give and Take)	
CASTLEDINE STREET QUORN	Skip - Licence- 783954	LCC (Permit Authority)	19/03/2020 09:20:38	25/03/2020	Some Carriageway Incursion	
HIGH STREET QUORN	Access required to BT under ground structure for cabling and jointing works no excavation work involved.	BT - Inc S81	23/03/2020	27/03/2020	Traffic Control (Multi-Way Signals)	
LEICESTER ROAD QUORN	Access required to BT under ground structure for cabling and jointing works no excavation work involved.	BT - Inc S81	23/03/2020	27/03/2020	Traffic Control (Multi-Way Signals)	
LOUGHBOROUGH ROAD QUORN	Access required to BT under ground structure for cabling and jointing works no excavation work involved.	BT - Inc S81	23/03/2020	27/03/2020	Traffic Control (Two-Way Signals)	
MEETING STREET QUORN	Access required to BT under ground structure for cabling and jointing works no excavation work involved.	BT - Inc S81	23/03/2020	27/03/2020	Traffic Control (Multi-Way Signals)	
SOAR ROAD QUORN	Urgent excavation to locate and repair LV cable fault.	Western Power, 6142 Leicestershire North	18/03/2020 12:45:00	24/03/2020	Some Carriageway Incursion	
GADDESBY LANE REARSBY	Boundary box Install & tap main for logg Job in Footway (10mm Bitmac (Tarmac) )	STW Water East	23/03/2020	25/03/2020	Traffic Control (Two-Way Signals)	
GADDESBY LANE REARSBY	Boundary box Install & tap main for logg Job in Verge (Grass )	STW Water East	18/03/2020	20/03/2020	Traffic Control (Two-Way Signals)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
REARSBY ROAD REARSBY	provision of 16m of duct and new box	BT - Inc S81	23/03/2020	24/03/2020	Road Closure	
STATION ROAD REARSBY	provision of 16m of duct and new box	BT - Inc S81	23/03/2020	24/03/2020	Road Closure	
NORTH STREET ROTHLEY	Scaffolding - Licence- 788229	LCC (Permit Authority)	23/03/2020 11:40:14	05/04/2020	Some Carriageway Incursion	
QUORN MOUNTSORREL BYPASS ROTHLEY	To allow Galliford Tri, on behalf of Linden Homes, to undertake works to install Acoustic Fencing and Vehicle Restraint Barrier along the A6 bypass	LCC (Section 50/278/184)	16/03/2020	24/04/2020	Lane Closure	
SLIP ROAD ONTO NORTHBOUND A6 FROM LINK R ROTHLEY	To allow Galliford Tri, on behalf of Linden Homes, to undertake works to install Acoustic Fencing and Vehicle Restraint Barrier along the A6 bypass	LCC (Section 50/278/184)	16/03/2020	24/04/2020	Road Closure	
SWITHLAND LANE ROTHLEY	Drainage/ Flooding (Highway) Please replace 80 metres of 9 inch 225mm storm pipe manhole to manhole 146 house number to 152 Main street	LCC (Works Promoter)	26/03/2020	03/04/2020	Traffic Control (Multi-Way Signals)	
BUTCHERS LANE SEAGRAVE	Build 2 concrete chamber 915mm x 445mm x 965mm deep in Footway,Install 205m of 1 way poly duct in Verge,Install 30m of 1 way	BT	23/03/2020	03/04/2020	Traffic Control (Two-Way Signals)	
PARK HILL LANE SEAGRAVE	Build 2 concrete chamber 915mm x 445mm x 965mm deep in Footway,Install 10m of 1 way poly duct in Carriageway,Install 129m of 1	BT	23/03/2020	03/04/2020	Traffic Control (Two-Way Signals)	
ANSON ROAD SHEPSHED	Replace 1 existing pole 0.5m x 0.5m	BT	24/03/2020	26/03/2020	Some Carriageway Incursion	
ASHBY ROAD CENTRAL SHEPSHED	M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	
ASHBY ROAD CENTRAL SHEPSHED	M1 J23 & A512 Major Scheme - road widening & install of new traffic signal junctions.	LCC (Works Promoter)	05/08/2019	26/02/2021	Traffic Control (Multi-Way Signals)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
ASHBY ROAD CENTRAL SHEPSHED	Kerbing, carriageway and footway works for junction improvements.	LCC (Works Promoter)	28/08/2019	29/05/2020	Traffic Control (Multi-Way Signals)	
ASHBY ROAD EAST SHEPSHED	Ducting, drainage and kerbing works as part of major scheme.	LCC (External Contractor Works)	23/03/2020	26/03/2020	Road Closure	
ASHBY ROAD EAST SHEPSHED	Duct crossing, drainage and kerbing.	LCC (External Contractor Works)	18/03/2020	19/03/2020	Traffic Control (Two-Way Signals)	
ASHBY ROAD EAST SHEPSHED	Ducting, drainage and kerbing	LCC (External Contractor Works)	19/03/2020	20/03/2020	Traffic Control (Two-Way Signals)	
ASHBY ROAD EAST SHEPSHED	Ducting, drainage and kerbing.	LCC (External Contractor Works)	20/03/2020	21/03/2020	Traffic Control (Two-Way Signals)	
ASHBY ROAD EAST SHEPSHED	Kerbing, carriageway and footway works for junction improvements.	LCC (Works Promoter)	28/08/2019	29/05/2020	Traffic Control (Multi-Way Signals)	
ASHBY ROAD EAST SHEPSHED	M1 - A512 improvements Scheme. This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	
ASHBY ROAD WEST SHEPSHED	M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	
CHARNWOOD ROAD SHEPSHED	M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	
FOREST STREET SHEPSHED	Hydrant Renew Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	25/03/2020	27/03/2020	Some Carriageway Incursion	
INGLEBERRY ROAD SHEPSHED	M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
INGLEBERRY ROAD SHEPSHED	Kerbing, carriageway and footway works for junction improvements.	LCC (Works Promoter)	28/08/2019	29/05/2020	Traffic Control (Multi-Way Signals)	
IVESHEAD ROAD SHEPSHED	M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	
LEICESTER ROAD SHEPSHED	Water Retexturing 905 x 6.1 = 5521m2 Low Priority 50%	LCC (Works Promoter)	25/03/2020	25/03/2020	Traffic Control (Stop/Go Boards)	
LEICESTER ROAD SHEPSHED	LOCATE TEE IN FOOTWAY FOR CUSTOMER CONNECTION	Virgin Media - Kelly Communication	19/03/2020	20/03/2020	No Carriageway Incursion	
LEICESTER ROAD SHEPSHED	Kerbing, carriageway and footway works for junction improvements.	LCC (Works Promoter)	28/08/2019	29/05/2020	Traffic Control (Multi-Way Signals)	
LEICESTER ROAD SHEPSHED	M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	
SULLINGTON ROAD SHEPSHED	GAS SERVICE DISCONNECTION WITH EXCAVATION UNDER OUR MANDATORY OBLIGATION TO COMPLY WITH GAS SAFETY	East of England Network EMLDZ S81	23/03/2020	25/03/2020	Some Carriageway Incursion	
TICKOW LANE SHEPSHED	To form two new Belmouth Entrances to the new Jelson residential development. This permit is for road space booking purposes to show	LCC (Section 50/278/184)	11/09/2019	14/04/2020	Some Carriageway Incursion	
TICKOW LANE SHEPSHED	Jelson Development - Section 278 works. Junction Improvement Works Phase 7	LCC (Section 50/278/184)	16/03/2020	20/03/2020	Road Closure	
TICKOW LANE SHEPSHED	Gully Blocked - please trace system from manhole o/s 3A up stream for approx 20m and dig down to repair presumed damaged section of	LCC (Works Promoter)	23/03/2020	25/03/2020	Traffic Control (Two-Way Signals)	
WELL YARD CLOSE SHEPSHED	Bbox Renew 25mm add Meter Job in Footway (10mm Bitmac (Tarmac) )	STW Water East	19/03/2020	23/03/2020	Traffic Control (Give and Take)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
AINSWORTH DRIVE SILEBY	UNBLOCK DUCT IN FOOTWAY FOR CUSTOMER CONNECTION	Virgin Media - Kelly Communication	18/03/2020	19/03/2020	No Carriageway Incursion	
FLAXLAND CRESCENT SILEBY	Bbox Install 25mm and Meter Stop visible or significant leakage Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	18/03/2020 13:35:00	20/03/2020	Traffic Control (Give and Take)	
GREEDON RISE SILEBY	LAY 2 NEW GAS CONNECTIONS 13 METERS FROM THE MAIN LOCATED IN THE FAR SIDE FOOTWAY	East of England Network EMLDZ S81	23/03/2020	27/03/2020	Traffic Control (Priority Working)	
SEAGRAVE ROAD SILEBY	S278 Works Miller Homes Development	LCC (Section 50/278/184)	06/01/2020	12/06/2020	Traffic Control (Multi-Way Signals)	
SLASH LANE SILEBY	Trace, then excavate to repair gas escape and reinstate where possible	East of England Network EMLDZ S81	17/03/2020 10:42:00	23/03/2020	No Carriageway Incursion	
SYSTON ROAD SOUTH CROXTON	Boundary box Install & tap main for logg Job in Verge (Grass )	STW Water East	18/03/2020	20/03/2020	Traffic Control (Two-Way Signals)	
LEICESTER LANE SWITHLAND	Water Retexturing 898 x 5 = 4490m2 medium Priority 50%	LCC (Works Promoter)	26/03/2020	27/03/2020	Road Closure	
MAIN STREET SWITHLAND	Boundary box Install & tap main for logg Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	23/03/2020	25/03/2020	Traffic Control (Two-Way Signals)	
ARCHDALE STREET SYSTON	Boundary box Install & tap main for logg Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	19/03/2020	23/03/2020	Traffic Control (Give and Take)	
FOSSE WAY SYSTON	Install external meter in boundary box at depth of under 1.5 meters by Minimum dig with Permanent Reinstatement	Integra Utility Services	23/03/2020	23/03/2020	Some Carriageway Incursion	
HIGH STREET SYSTON	Std Sew Rep to 225mm and 3.0m PR 12/03 Job in Carriageway (10mm Bitmac (Tarmac) )	STW Waste	18/03/2020	20/03/2020	Traffic Control (Two-Way Signals)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
QUENBY CRESCENT SYSTON	UNBLOCK TEE IN FOOTWAY FOR CUSTOMER CONNECTION	Virgin Media - Kelly Communication	20/03/2020	23/03/2020	No Carriageway Incursion	
REARSBY ROAD THRUSSINGTON	provision of 16m of duct and new box excavation only on BC005CC11W00000WAPM3E6Y	BT - Inc S81	23/03/2020	24/03/2020	Road Closure	
AMBERLEY CLOSE THURMASTON	Install external meter in boundary box at depth of under 1.5 meters by Minimum dig with Permanent Reinstatement	Integra Utility Services	19/03/2020	19/03/2020	Some Carriageway Incursion	
BARKBY THORPE LANE THURMASTON	tree works	LCC (Works Promoter)	23/03/2020	23/03/2020	Road Closure	
CHURCH HILL ROAD THURMASTON	Small Washout Install In-line 6" Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	23/03/2020	25/03/2020	Traffic Control (Priority Working)	
HUMBERSTONE LANE THURMASTON	Urgent works being carried out on a low pressure gas main including excavation to prevent a loss of supplies	East of England Network EMLDZ S81	18/03/2020 12:28:00	24/03/2020	Some Carriageway Incursion	
LONSDALE ROAD THURMASTON	Washout Reset lid Job in Carriageway (Hot Rolled Asphalt-30/14 )	STW Water East	27/03/2020	27/03/2020	Traffic Control (Multi-Way Signals)	
MELTON ROAD THURMASTON	Lining/roadmarking refresh required for section of Melton Road, Thurmaston as per attached TM Plan.	LCC (Works Promoter)	22/03/2020	22/03/2020	Lane Closure	
RUTLAND DRIVE THURMASTON	POLE REPLACEMENT IN VERGE	BT - Inc S81	21/03/2020	21/03/2020	Traffic Control (Give and Take)	
BRAND LANE WOODHOUSE EAVES	Boundary box Install & tap main for logg Job in Carriageway (10mm Bitmac (Tarmac) )	STW Water East	25/03/2020	27/03/2020	Traffic Control (Multi-Way Signals)	
MAPLEWELL ROAD WOODHOUSE EAVES	Skip - Licence- 787021	LCC (Permit Authority)	07/03/2020 09:18:28	20/03/2020	Some Carriageway Incursion	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
VICTORIA ROAD  WOODHOUSE EAVES	Urgent excavation in highway to locate and repair LV cable fault.	Western Power, 6142 Leicestershire North	16/03/2020 11:00:00	20/03/2020	No Carriageway Incursion	
LONDON LANE  WYMESWOLD	Boundary box Install & tap main for logg Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	18/03/2020	20/03/2020	Traffic Control (Give and Take)	
WIDE LANE  WYMESWOLD	P646 - Wymeswold to Asfordby - Rural Road Initiative Scheme - speed limit change	LCC (Works Promoter)	23/03/2020	31/03/2020	Traffic Control (Stop/Go Boards)	