
Leicestershire County Council - Planned Road Works This edition of the bulletin as automatically generated on the 01 Apr 2020

DistrictCHARNWOOD

For more information about roadworks call our Customer Service Centre: 0116 3050001

Road Name/ Number & 
Location

Description Contractor/Client Estimated 
Start Date

Expected 
End Date

Traffic 
Management

Notes

ANSTEY

GYNSILL LANE General civils: including c/w widening, 
drainage, surfacing, street lighting.

LCC (Works Promoter) 09/09/2019 06/06/2020 Lane Closure

ANSTEY

GYNSILL LANE Major carriageway works, including 
new construction and dualling works 
with all associated drainge, kerbing, 
footway and landscaping works

LCC (Works Promoter) 09/03/2020 12/05/2020 Road Closure

ANSTEY

LEICESTER ROAD Major carriageway works, including 
new construction and dualling works 
with all associated drainge, kerbing, 
footway and landscaping works

LCC (Works Promoter) 09/03/2020 12/05/2020 Road Closure

ANSTEY

LEICESTER ROAD General civils: including c/w widening, 
drainage, surfacing & street lighting.

LCC (Works Promoter) 12/08/2019 
09:30:00

06/06/2020 Lane Closure

ANSTEY

LEICESTER ROAD General civils: including c/w widening, 
drainage, surfacing & street lighting.

LCC (Works Promoter) 09/09/2019 06/06/2020 Lane Closure

ANSTEY

LEICESTER ROAD Resurfacing LCC (Works Promoter) 31/03/2020 10/04/2020 Road Closure

ANSTEY

LEICESTER ROAD A46/Anstey Lane Works. LCC (Works Promoter) 01/04/2020 15/04/2020 Lane Closure

ANSTEY

ROUNDABOUT AT JUNCTION OF A46 
A5630 ANST

Major carriageway works, including 
new construction and dualling works 
with all associated drainge, kerbing, 
footway and landscaping works

LCC (Works Promoter) 09/03/2020 12/05/2020 Road Closure

ANSTEY

ROUNDABOUT AT JUNCTION OF A46 
A5630 ANST

General civils: including c/w widening, 
drainage, surfacing, street lighting.

LCC (Works Promoter) 09/09/2019 06/06/2020 Lane Closure



Road Name/ Number & 
Location

Description Contractor/Client Estimated 
Start Date

Expected 
End Date

Traffic 
Management

Notes

BARKBY

FOOTPATH J1  Short Comm Pipe Cut Off  0.75" Job 
in Footway (6mm Bitmac (Tarmac) )

STW Water East 31/03/2020 02/04/2020 No Carriageway Incursion

BARROW UPON SOAR

BRIDGE STREET  (Enquiry 746935) please put in new 
gully at low spot and pipe into gully at 
Bus Stop. (location attached.) please 
dig 1meter into carriageway at gully 

LCC (Works Promoter) 06/04/2020 08/04/2020 Traffic Control (Multi-Way 
Signals)

BARROW UPON SOAR

MELTON ROAD  Short Comm Pipe Renew .5" Job in 
Footway (6mm Bitmac (Tarmac) )

STW Water East 30/03/2020 02/04/2020 Road Closure

BARROW UPON SOAR

SILEBY ROAD  Works to Repair Burst Service Asset Creation 
Distribution West

08/04/2020 14/04/2020 Traffic Control (Priority 
Working)

BARROW UPON SOAR

THE ROOKERY  We need to  maintain the flood 
monitoring equipment in the dirty 
water system  to ensure this vital 
equipment is working to help prevent 

GC Contract Management 
Team- CSO Monitors

31/03/2020 02/04/2020 Some Carriageway 
Incursion

BIRSTALL

HOLLYTREE AVENUE Construction of Vehicle Access LCC (Works Promoter) 01/04/2020 01/04/2020 Some Carriageway 
Incursion

BIRSTALL

LOUGHBOROUGH ROAD LAY A NEW GAS SERVICE 17M 
FROM THE MAIN IN THE 
CARRIAGEWAY

East of England Network 
EMLDZ Gas S81

01/04/2020 03/04/2020 Lane Closure

BIRSTALL

SIBSON ROAD LAY A NEW GAS SERVICE 17M 
FROM THE MAIN IN THE 
CARRIAGEWAY

East of England Network 
EMLDZ Gas S81

01/04/2020 03/04/2020 Road Closure

BIRSTALL

THE CROSSWAYS Road Coring (Testing Site 
Investigation)

LCC (Works Promoter) 30/03/2020 04/04/2020 Traffic Control (Stop/Go 
Boards)

BIRSTALL

WANLIP AVENUE  Short Comm pipe Renew 25mm Job 
in Footway (6mm Bitmac (Tarmac) )

STW Water East 31/03/2020 02/04/2020 Traffic Control (Give and 
Take)

COSSINGTON

RATCLIFFE ROAD tree felling LCC (Works Promoter) 08/04/2020 08/04/2020 Traffic Control (Stop/Go 
Boards)



Road Name/ Number & 
Location

Description Contractor/Client Estimated 
Start Date

Expected 
End Date

Traffic 
Management

Notes

EAST GOSCOTE

THE HEADLAND  Long Comm pipe Renew 25mm Job 
in Verge (Grass )

STW Water East 01/04/2020 06/04/2020 Traffic Control (Give and 
Take)

EAST GOSCOTE

WILLOWBROOK WAY  Boundary box Repair Job in Footway 
(6mm Bitmac (Tarmac) )

STW Water East 02/04/2020 06/04/2020 Traffic Control (Give and 
Take)

HATHERN

LAYBY OFF A6 EASTBOUND DERBY 
ROAD

SD stone storage if required. LCC (Works Promoter) 01/03/2020 31/08/2020 Road Closure

HATHERN

NIGHTINGALE AVENUE  Install external meter in boundary 
box at depth of under 1.5 meters by 
Minimum dig with Permanent 
Reinstatement

Integra Utility Services 02/04/2020 02/04/2020 Some Carriageway 
Incursion

HATHERN

ZOUCH ROAD Bridge replacement scheme A6006, 
north of Hathern - over River Soar. 
The majority of the work will require 
no TM however there will be isolated 

Blaby (Legacy) 01/04/2019 31/12/2020 Traffic Control (Two-Way 
Signals)

HATHERN

ZOUCH ROAD Trace then excavate to repair gas 
escape and reinstate where possible

East of England Network 
EMLDZ Gas S81

26/03/2020 
09:16:00

01/04/2020 Lane Closure

LOUGHBOROUGH

ALBERT PROMENADE  Bbox Renew 25mm add Meter Job in 
Footway (6mm Bitmac (Tarmac) )

STW Water East 02/04/2020 06/04/2020 Traffic Control (Give and 
Take)

LOUGHBOROUGH

ASHBY ROAD M1J23 ? A512 Improvements Scheme
This permit shows full project 
duration only. Delays may be 
possible during these works. Narrow 

LCC (Works Promoter) 05/08/2019 26/02/2021 Some Carriageway 
Incursion

LOUGHBOROUGH

ASHBY ROAD Construction Plant Crossing LCC (External Contractor 
Works)

06/04/2020 03/07/2020 Traffic Control (Multi-Way 
Signals)

LOUGHBOROUGH

ASHLEIGH DRIVE  Long 6.6-12m Full Ex 32mm MDPE 
INSTALL 1 X 32MM MDPE TO 4" CI 
MAIN IN CARRIAGEWAY Job in 
Carriageway (10mm Bitmac (Tarmac) 

New Connections East - 
Water

03/04/2020 04/04/2020 Traffic Control (Give and 
Take)

LOUGHBOROUGH

AUMBERRY GAP Footway Closure from Pinfold Gate to 
Barrow Street

LCC (Section 50/278/184) 16/03/2020 20/06/2021 Some Carriageway 
Incursion



Road Name/ Number & 
Location

Description Contractor/Client Estimated 
Start Date

Expected 
End Date

Traffic 
Management

Notes

LOUGHBOROUGH

BARROW STREET Footway Closure from Aumberry 
Gate to Leicester Road

LCC (Section 50/278/184) 16/03/2020 20/06/2021 Some Carriageway 
Incursion

LOUGHBOROUGH

BAXTER GATE Scaffolding - Licence- 788931 LCC (Permit Authority) 30/03/2020 
09:10:31

12/04/2020 Some Carriageway 
Incursion

LOUGHBOROUGH

BEACON ROAD  MH cover In H'way - SCHEDULING - 
ROAD CL repair and replace man 
hole cover and frame Job in 
Carriageway (10mm StoneMastic 

STW Waste 06/04/2020 06/04/2020 Road Closure

LOUGHBOROUGH

BUCKINGHAM DRIVE  Boundary box Reset lid Job in 
Footway (6mm Bitmac (Tarmac) )

STW Water East 09/04/2020 09/04/2020 Traffic Control (Give and 
Take)

LOUGHBOROUGH

BYRON STREET  Bbox Install 25mm and Meter Job in 
Footway (6mm Bitmac (Tarmac) )

STW Water East 03/04/2020 07/04/2020 Some Carriageway 
Incursion

LOUGHBOROUGH

CARTWRIGHT STREET  MH cover In H'way PROGRAMMED 
06/01 SUNKEN AND WORN COVER 
TO BE REPLACED AND MAN HOLE 
NEEDS REPAIRING Job in 

STW Waste 03/04/2020 07/04/2020 Road Closure

LOUGHBOROUGH

FOREST ROAD  Bbox Renew 25mm add Meter Job in 
Footway (Block paving )

STW Water East 08/04/2020 10/04/2020 Lane Closure

LOUGHBOROUGH

FOREST ROAD  Bbox Install 25mm and Meter Job in 
Footway (6mm Bitmac (Tarmac) )

STW Water East 04/04/2020 06/04/2020 Traffic Control (Multi-Way 
Signals)

LOUGHBOROUGH

HOLYWELL DRIVE  No excavation: to stand plantsafe 
welfare unit for works in area No 
excavation: to stand plantsafe welfare 
unit for works in area

Asset Creation 
Distribution East

03/02/2020 03/04/2020 Some Carriageway 
Incursion

LOUGHBOROUGH

HOLYWELL DRIVE  Renew 300m of existing water main 
by the pipeburst mehod. Transfer 
28no services. Carry out pressure 
test and samples and connections 

Asset Creation 
Distribution East

27/03/2020 27/04/2020 Some Carriageway 
Incursion

LOUGHBOROUGH

JUBILEE DRIVE Road Coring (Testing Site 
Investigation)

LCC (Works Promoter) 06/04/2020 13/04/2020 Some Carriageway 
Incursion



Road Name/ Number & 
Location

Description Contractor/Client Estimated 
Start Date

Expected 
End Date

Traffic 
Management

Notes

LOUGHBOROUGH

JUDGES STREET Skip - Licence- 789274 LCC (Permit Authority) 31/03/2020 
15:40:17

06/04/2020 Some Carriageway 
Incursion

LOUGHBOROUGH

LIMEHURST AVENUE  Stop tap Renew 25mm Carriageway 
type 4 (up to 0.5 MSA) Job in 
Footway (6mm Bitmac (Tarmac) )

STW Water East 03/04/2020 07/04/2020 Traffic Control (Give and 
Take)

LOUGHBOROUGH

LOWER CAMBRIDGE STREET Please excavate and investigate the 
depression in cway. Reinstate 
accordingly, patch required 1x1 
Thank you (C/WAY Deterioration)

LCC (Works Promoter) 01/04/2020 01/04/2020 Road Closure

LOUGHBOROUGH

MAPLE ROAD NORTH  Boundary box Install,Clear to 
Boundary Job in Footway (6mm 
Bitmac (Tarmac) )

STW Water East 31/03/2020 02/04/2020 Traffic Control (Give and 
Take)

LOUGHBOROUGH

OAKWOOD DRIVE Sign and guard generator - No 
excavation

Western Power, 6142 
Leicestershire North

06/04/2020 06/04/2020 Some Carriageway 
Incursion

LOUGHBOROUGH

OLD ASHBY ROAD Provide 1 new pole BT 02/04/2020 06/04/2020 Some Carriageway 
Incursion

LOUGHBOROUGH

PINFOLD GATE Footway Closure from Leicester Road 
to Aumberry Gap

LCC (Section 50/278/184) 16/03/2020 20/06/2021 Some Carriageway 
Incursion

LOUGHBOROUGH

SCHOFIELD ROAD Provide 1 new pole BT 02/04/2020 06/04/2020 Some Carriageway 
Incursion

LOUGHBOROUGH

SHEPHERDS CLOSE  Water main renewal Water main 
renewal Water main renewal Water 
main renewal Water main renewal 
Water main renewal Water main 

Asset Creation 
Distribution East

16/03/2020 03/04/2020 Some Carriageway 
Incursion

LOUGHBOROUGH

SNELLS NOOK LANE M1J23?A512 Improvements Scheme
This permit shows full project 
duration only. Delays may be 
possible during these works. Please 

LCC (Works Promoter) 05/08/2019 27/11/2020 Some Carriageway 
Incursion

LOUGHBOROUGH

SNELLS NOOK LANE  Bbox Renew 25mm add Meter Job in 
Footway (6mm Bitmac (Tarmac) )

STW Water East 01/04/2020 03/04/2020 Traffic Control (Priority 
Working)



Road Name/ Number & 
Location

Description Contractor/Client Estimated 
Start Date

Expected 
End Date

Traffic 
Management

Notes

LOUGHBOROUGH

TIVERTON ROAD  Boundary box Install 25mm Job in 
Footway (6mm Bitmac (Tarmac) )

STW Water East 03/04/2020 07/04/2020 Traffic Control (Give and 
Take)

LOUGHBOROUGH

TRINITY STREET  HV Bbox Repair add Meter stop 
visible or significant leakage Job in 
Footway (6mm Bitmac (Tarmac) )

STW Water East 31/03/2020 
09:53:00

02/04/2020 Traffic Control (Give and 
Take)

LOUGHBOROUGH

WHARNCLIFFE ROAD  Bbox Renew 25mm add Meter Stop 
visible or significant leakage Job in 
Footway (Block paving )

STW Water East 31/03/2020 
14:56:00

02/04/2020 Traffic Control (Give and 
Take)

MOUNTSORREL

BRAEMAR CLOSE  Install external meter in boundary 
box at depth of under 1.5 meters by 
Minimum dig with Permanent 
Reinstatement

Integra Utility Services 02/04/2020 02/04/2020 Some Carriageway 
Incursion

MOUNTSORREL

CROSS LANE Install 5m of 1 way poly duct in 
Footway,Install 7m of 1 way poly duct 
in Verge

BT 02/04/2020 06/04/2020 No Carriageway Incursion

MOUNTSORREL

CROSS LANE  Bbox Install 25mm and Meter Job in 
Footway (6mm Bitmac (Tarmac) )

STW Water East 08/04/2020 10/04/2020 Traffic Control (Give and 
Take)

MOUNTSORREL

DANVERS ROAD Skip - Licence- 789420 LCC (Permit Authority) 03/04/2020 
08:21:51

09/04/2020 Some Carriageway 
Incursion

MOUNTSORREL

HALSTEAD ROAD INVESTIGATORY GAS MAINS 
WORKS FOLLOWING PREVIOUS 
GAS MAINS REPLACEMENT**NO 
SERVICES OR PROPERTIES 

East of England Network 
EMLDZ Gas S81

06/04/2020 17/04/2020 Traffic Control (Multi-Way 
Signals)

MOUNTSORREL

LEICESTER ROAD  NMA Defect CLO - Remedial Rein 
by CLO grass seed and top soil 
required Verge Grass 1.30 0.30 Job 
in Verge (Grass )

STW Water East 07/04/2020 07/04/2020 Traffic Control (Give and 
Take)

MOUNTSORREL

LOUGHBOROUGH ROAD  MH cover In H'way -SCHEDULING- 
ROAD CLOU REPLACEMENT OF 
DEFECTIVE MANHOLE FRAME 
AND COVER IN CARRIAGEWAY 

STW Waste 01/04/2020 
07:28:00

01/04/2020 Road Closure

MOUNTSORREL

LOUGHBOROUGH ROAD  MH cover In H'way -SCHEDULING- 
ROAD CLOU REPLACEMENT OF 
DEFECTIVE MANHOLE FRAME 
AND COVER IN CARRIAGEWAY 

STW Waste 01/04/2020 
07:51:00

01/04/2020 Road Closure



Road Name/ Number & 
Location

Description Contractor/Client Estimated 
Start Date

Expected 
End Date

Traffic 
Management

Notes

MOUNTSORREL

LOUGHBOROUGH ROAD  MH cover In H'way - 
PROGRAMMED - 01/04 
EMERGENCY WORKS TO 
REPLACE DEFECTIVE MANHOLE 

STW Waste 01/04/2020 
08:29:00

02/04/2020 Road Closure

MOUNTSORREL

ROTHLEY ROAD INVESTIGATORY GAS MAINS 
WORKS FOLLOWING PREVIOUS 
GAS MAINS REPLACEMENT**NO 
SERVICES OR PROPERTIES 

East of England Network 
EMLDZ Gas S81

06/04/2020 17/04/2020 Traffic Control (Multi-Way 
Signals)

NEWTOWN LINFORD

JOE MOORES LANE Tree Works LCC (Works Promoter) 31/03/2020 01/04/2020 Road Closure

PRESTWOLD

PRESTWOLD LANE  Small Sluice Valve Renew 3" Job in 
Verge (Unmade )

STW Water East 06/04/2020 08/04/2020 Traffic Control (Two-Way 
Signals)

QUENIBOROUGH

AVENUE ROAD  NMA Defect CLO - Remedial Rein 
by CLO Excavate in c/w and reinstate 
to HAUC Spec CWT 4 30/14 HRA  
3.00 0.40 Job in Carriageway (Hot 

STW Water East 10/04/2020 11/04/2020 Traffic Control (Give and 
Take)

QUENIBOROUGH

SYSTON ROAD  Short Comm Pipe Repair 25mm Job 
in Carriageway (Hot Rolled Asphalt-
30/14 )

STW Water East 31/03/2020 
08:54:00

02/04/2020 Traffic Control (Multi-Way 
Signals)

QUORN

FARLEY WAY Section 50. 50 metres Installation of 
New Drainage for Clegg 
Development.   Road Closure will be 
in place from the 4th April - 9th April 

LCC (Section 50/278/184) 04/04/2020 19/04/2020 Road Closure

ROTHLEY

MOUNTSORREL LANE  Long 6.6-12m Full Ex 25mm MDPE 
New Water Connection - 1 x 25mm 
PE service connection onto 3" SI 
main in carriageway Job in Footway 

New Connections East - 
Water

30/03/2020 02/04/2020 Traffic Control (Two-Way 
Signals)

ROTHLEY

NORTH STREET Scaffolding - Licence- 788229 LCC (Permit Authority) 23/03/2020 
11:40:14

05/04/2020 Some Carriageway 
Incursion

ROTHLEY

WEST CROSS LANE Contractors to pipe lining LCC (Works Promoter) 30/03/2020 01/04/2020 Traffic Control (Two-Way 
Signals)

ROTHLEY

WESTFIELD LANE  Bbox Install 25mm and Meter Job in 
Verge (Grass )

STW Water East 06/04/2020 08/04/2020 Traffic Control (Two-Way 
Signals)



Road Name/ Number & 
Location

Description Contractor/Client Estimated 
Start Date

Expected 
End Date

Traffic 
Management

Notes

SEAGRAVE

BUTCHERS LANE Build 2 concrete chamber  915mm x 
445mm x 965mm deep in 
Footway,Install 205m of 1 way poly 
duct in Verge,Install 30m of 1 way 

BT 23/03/2020 03/04/2020 Traffic Control (Two-Way 
Signals)

SEAGRAVE

PARK HILL LANE Build 2 concrete chamber  915mm x 
445mm x 965mm deep in 
Footway,Install 10m of 1 way poly 
duct in Carriageway,Install 129m of 1 

BT 23/03/2020 03/04/2020 Traffic Control (Two-Way 
Signals)

SHEPSHED

ASHBY ROAD CENTRAL M1J23?A512 Improvements Scheme
This permit shows full project 
duration only. Delays may be 
possible during these works. Please 

LCC (Works Promoter) 05/08/2019 26/02/2021 Some Carriageway 
Incursion

SHEPSHED

ASHBY ROAD CENTRAL Kerbing, carriageway and footway 
works for junction improvements.

LCC (Works Promoter) 28/08/2019 29/05/2020 Traffic Control (Multi-Way 
Signals)

SHEPSHED

ASHBY ROAD CENTRAL M1 J23 & A512 Major Scheme - road 
widening & install of new traffic signal 
junctions.

LCC (Works Promoter) 05/08/2019 26/02/2021 Traffic Control (Multi-Way 
Signals)

SHEPSHED

ASHBY ROAD EAST Kerbing, carriageway and footway 
works for junction improvements.

LCC (Works Promoter) 28/08/2019 29/05/2020 Traffic Control (Multi-Way 
Signals)

SHEPSHED

ASHBY ROAD EAST Duct Crossimg and kerbing work. LCC (External Contractor 
Works)

07/04/2020 08/04/2020 Road Closure

SHEPSHED

ASHBY ROAD EAST Duct Crossings, kerb works and 
drainage as part of major scheme.

LCC (External Contractor 
Works)

27/03/2020 03/04/2020 Traffic Control (Two-Way 
Signals)

SHEPSHED

ASHBY ROAD EAST M1 - A512 improvements Scheme. 
This permit shows full project 
duration only. Delays may be 
possible during these works. Please 

LCC (Works Promoter) 05/08/2019 26/02/2021 Some Carriageway 
Incursion

SHEPSHED

ASHBY ROAD WEST  Marker post Install Job in Verge 
(Grass )

STW Water East 06/04/2020 08/04/2020 No Carriageway Incursion

SHEPSHED

ASHBY ROAD WEST M1J23?A512 Improvements Scheme
This permit shows full project 
duration only. Delays may be 
possible during these works. Please 

LCC (Works Promoter) 05/08/2019 26/02/2021 Some Carriageway 
Incursion



Road Name/ Number & 
Location

Description Contractor/Client Estimated 
Start Date

Expected 
End Date

Traffic 
Management

Notes

SHEPSHED

CHARLEY ROAD Carriageway surface retexturing. LCC (Works Promoter) 06/04/2020 09/04/2020 Road Closure

SHEPSHED

CHARNWOOD ROAD  Bbox Install 25mm and Meter Job in 
Footway (6mm Bitmac (Tarmac) )

STW Water East 07/04/2020 09/04/2020 Traffic Control (Two-Way 
Signals)

SHEPSHED

CHARNWOOD ROAD M1J23?A512 Improvements Scheme
This permit shows full project 
duration only. Delays may be 
possible during these works. Please 

LCC (Works Promoter) 05/08/2019 26/02/2021 Some Carriageway 
Incursion

SHEPSHED

FACTORY STREET  HV Short Comm pipe Renew 25mm 
Job in Carriageway (10mm Bitmac 
(Tarmac) )

STW Water East 06/04/2020 08/04/2020 Traffic Control (Give and 
Take)

SHEPSHED

GLENFIELDS Construction Of Vehicular Access LCC (Works Promoter) 02/04/2020 02/04/2020 Traffic Control (Give and 
Take)

SHEPSHED

INGLEBERRY ROAD Kerbing, carriageway and footway 
works for junction improvements.

LCC (Works Promoter) 28/08/2019 29/05/2020 Traffic Control (Multi-Way 
Signals)

SHEPSHED

INGLEBERRY ROAD M1J23?A512 Improvements Scheme
This permit shows full project 
duration only. Delays may be 
possible during these works. Please 

LCC (Works Promoter) 05/08/2019 26/02/2021 Some Carriageway 
Incursion

SHEPSHED

IVESHEAD ROAD Replace 1 existing pole 0.5m x 0.5m BT 02/04/2020 06/04/2020 Traffic Control (Give and 
Take)

SHEPSHED

IVESHEAD ROAD M1J23?A512 Improvements Scheme
This permit shows full project 
duration only. Delays may be 
possible during these works. Please 

LCC (Works Promoter) 05/08/2019 26/02/2021 Some Carriageway 
Incursion

SHEPSHED

KIRKHILL  Boundary box Renew 25mm Job in 
Footway (6mm Bitmac (Tarmac) )

STW Water East 01/04/2020 03/04/2020 Traffic Control (Two-Way 
Signals)

SHEPSHED

KIRKHILL  Short Comm pipe Renew 25mm Job 
in Footway (6mm Bitmac (Tarmac) )

STW Water East 07/04/2020 09/04/2020 Traffic Control (Two-Way 
Signals)



Road Name/ Number & 
Location

Description Contractor/Client Estimated 
Start Date

Expected 
End Date

Traffic 
Management

Notes

SHEPSHED

LEICESTER ROAD M1J23?A512 Improvements Scheme
This permit shows full project 
duration only. Delays may be 
possible during these works. Please 

LCC (Works Promoter) 05/08/2019 26/02/2021 Some Carriageway 
Incursion

SHEPSHED

LEICESTER ROAD Kerbing, carriageway and footway 
works for junction improvements.

LCC (Works Promoter) 28/08/2019 29/05/2020 Traffic Control (Multi-Way 
Signals)

SHEPSHED

OAKS ROAD Carriageway surface retexturing. LCC (Works Promoter) 06/04/2020 09/04/2020 Road Closure

SHEPSHED

TICKOW LANE To form two new Belmouth Entrances 
to the new Jelson residental 
development.  This permit is for road 
space booking purposes to show 

LCC (Section 50/278/184) 11/09/2019 14/04/2020 Some Carriageway 
Incursion

SILEBY

HEATHCOTE DRIVE C/ way patching (C/WAY 
Deterioration). Please see job 502566 
needs to be patched together.

LCC (Works Promoter) 06/04/2020 06/04/2020 Road Closure

SILEBY

NORTH HILL CLOSE  Install external meter in boundary 
box at depth of under 1.5 meters by 
Minimum dig with Permanent 
Reinstatement

Integra Utility Services 02/04/2020 02/04/2020 Some Carriageway 
Incursion

SILEBY

PARK ROAD  Install external meter in boundary 
box at depth of under 1.5 meters by 
Minimum dig with Permanent 
Reinstatement

Integra Utility Services 02/04/2020 02/04/2020 Some Carriageway 
Incursion

SILEBY

PARSONS DRIVE  Hydrant Renew Carriageway type 4 
(up to 0.5 MSA) SIGNIFICANT LEAK 
Job in Footway (6mm Bitmac 
(Tarmac) )

STW Water East 01/04/2020 
08:14:00

03/04/2020 Some Carriageway 
Incursion

SILEBY

SEAGRAVE ROAD S278 Works Miller Homes 
Development

LCC (Section 50/278/184) 06/01/2020 12/06/2020 Traffic Control (Multi-Way 
Signals)

SILEBY

SEAGRAVE ROAD 1536m2 c/way patching. Please see 
job 507790 needs to be patched 
together.

LCC (Works Promoter) 06/04/2020 09/04/2020 Road Closure

SYSTON

BROAD STREET  HV Sluice Valve Rebuild chamber 
Carriageway type 4 (up to 0.5 MSA) 
Job in Footway (6mm Bitmac 
(Tarmac) )

STW Water East 03/04/2020 07/04/2020 Some Carriageway 
Incursion



Road Name/ Number & 
Location

Description Contractor/Client Estimated 
Start Date

Expected 
End Date

Traffic 
Management

Notes

SYSTON

CHERRY DRIVE  Boundary box Install 25mm Job in 
Footway (6mm Bitmac (Tarmac) )

STW Water East 07/04/2020 09/04/2020 Traffic Control (Give and 
Take)

SYSTON

LOWER CHURCH STREET  Trans Std Sew Rep to 225mm 
CHECKED Job in Carriageway 
(10mm Bitmac (Tarmac) )

STW Waste 06/04/2020 08/04/2020 Some Carriageway 
Incursion

SYSTON

LOWER CHURCH STREET  Boundary box Install 25mm 
Carriageway type 4 (up to 0.5 MSA) 
Job in Footway (6mm Bitmac 
(Tarmac) )

STW Water East 03/04/2020 07/04/2020 Traffic Control (Give and 
Take)

SYSTON

MELTON ROAD  MH cover In H'way - SCHEDULING- 
2WAY 6MM WORKS NEEDED TO 
REPAIR FRAME AND COVER. Job 
in Footway (6mm Bitmac (Tarmac) )

STW Waste 09/04/2020 09/04/2020 Traffic Control (Two-Way 
Signals)

SYSTON

WEST STREET  Short Comm Pipe Renew 15mm 
STOP VISIBLE OR SIGNIFICANT 
LEAKAGE Job in Footway (6mm 
Bitmac (Tarmac) )

STW Water East 31/03/2020 
09:05:00

02/04/2020 Traffic Control (Give and 
Take)

THURMASTON

SANDIACRE DRIVE  HV Boundary box Install 25mm 
Carriageway type 4 (up to 0.5 MSA) 
Job in Footway (6mm Bitmac 
(Tarmac) )

STW Water East 03/04/2020 07/04/2020 No Carriageway Incursion

WOODHOUSE EAVES

VICTORIA ROAD Construction of Vehicular Access LCC (Works Promoter) 03/04/2020 03/04/2020 Some Carriageway 
Incursion

WYMESWOLD

REMPSTONE ROAD  Long Comm pipe Cut Off  25mm Job 
in Carriageway (Hot Rolled Asphalt-
30/14 )

STW Water East 06/04/2020 08/04/2020 Traffic Control (Multi-Way 
Signals)


