

**OADBY AND WIGSTON District**

For more information about roadworks call our Customer Service Centre: 0116 3050001

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
COVERT CLOSE OADBY	Plant safe only	Asset Creation Distribution West	11/03/2020	21/05/2020	No Carriageway Incursion	
DEVONIA ROAD OADBY	Replace 1 jointbox frame and cover(s) (915mm x 445mm) in Footway	BT	19/03/2020	23/03/2020	No Carriageway Incursion	
GLEN ROAD OADBY	Disconnecting existing mains and connecting new 355mm PE. Lay new 355mm PE adjacent to existing main.	Construction Delivery and Commercial (Asset Creati	01/04/2019	31/07/2020	Some Carriageway Incursion	
LAUNDE ROAD OADBY	Water main renewals via Open cut/DD methods approx 450m Transfer of services and installation of valves/hydrants	Asset Creation Distribution West	16/03/2020	14/04/2020	Road Closure	
MANOR ROAD EXTENSION OADBY	Boundary box Install,Clear to Boundary Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	19/03/2020	23/03/2020	Traffic Control (Give and Take)	
RAWLINGS COURT OADBY	Boundary box Install,Clear to Boundary Carriageway type 4 (up to 0.5 MSA) Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	18/03/2020	20/03/2020	Some Carriageway Incursion	
ROSEMEAD DRIVE OADBY	Install external meter in boundary box at depth of under 1.5 meters by Minimum dig with Permanent Reinstatement	Integra Utility Services	23/03/2020	23/03/2020	Some Carriageway Incursion	
STOUGHTON DRIVE SOUTH OADBY	Section 50, to excavate the highway at the property boundary to locate the water supply	LCC (Section 50/278/184)	18/03/2020	20/03/2020	No Carriageway Incursion	
STOUGHTON ROAD OADBY	FIT NEW TEE IN FOOTWAY FOR CUSTOMER CONNECTION	Virgin Media - Kelly Communication	23/03/2020	24/03/2020	No Carriageway Incursion	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
THE FAIRWAY OADBY	LAY NEW DOMESTIC SERVICE 14M FROM MAIN IN FAR SIDE FOOTWAY	East of England Network EMLDZ S81	23/03/2020	27/03/2020	Traffic Control (Give and Take)	
THE PARADE OADBY	Clear footway blockage	Virgin Media - Comex 2000 (UK) Ltd	20/03/2020	24/03/2020	No Carriageway Incursion	
UPLANDS ROAD OADBY	Water main renewals via Open cut/DD methods approx 100m Transfer of services and installation of valves/hydrants	Asset Creation Distribution West	12/02/2020	24/03/2020	Traffic Control (Multi-Way Signals)	
WOODFIELD ROAD OADBY	Water main renewals via Open cut/DD methods approx 350m Transfer of services and installation of valves/hydrants	Asset Creation Distribution West	28/02/2020	30/03/2020	Traffic Control (Multi-Way Signals)	
WRIGHT LANE OADBY	Replace 1 jointbox frame and cover(s) (915mm x 445mm) in Footway	BT	19/03/2020	23/03/2020	No Carriageway Incursion	
BARN CLOSE WIGSTON	Replace 1 jointbox frame and cover(s) (915mm x 445mm) in Footway	BT	23/03/2020	25/03/2020	No Carriageway Incursion	
CANAL STREET WIGSTON	Install 15m of 1 way poly duct in Footway,Provide 1 core drill(s) into jointbox or building	BT	17/03/2020	19/03/2020	No Carriageway Incursion	
CHERRY STREET WIGSTON	Replace gully pot.	LCC (Works Promoter)	19/03/2020 08:13:33	20/03/2020	Traffic Control (Give and Take)	
CLEVELAND ROAD WIGSTON	Replace 1 jointbox frame and cover(s) (1310mm x 610mm) in Footway	BT	23/03/2020	25/03/2020	No Carriageway Incursion	
COOKS LANE WIGSTON	S278 works to construct new footway, drainage ditches and resurfacing of the carriageway. Closure final weekend of works only 23/24 May.	LCC (Section 50/278/184)	16/03/2020	25/05/2020	Road Closure	
DORSET AVENUE WIGSTON	Install 5m of 1 way poly duct in Footway,Install 5m of 1 way poly duct in Verge,Install 9m of 1 way poly duct in Carriageway	BT	18/03/2020	20/03/2020	Traffic Control (Give and Take)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
GLOUCESTER CRESCENT WIGSTON	Replace 3 existing pole 0.5m x 0.5m	BT	19/03/2020	19/03/2020	Traffic Control (Give and Take)	
GLOUCESTER CRESCENT WIGSTON	Install 22m of 1 way poly duct in Footway,Install 35m of 1 way poly duct in Verge	BT	18/03/2020	20/03/2020	No Carriageway Incursion	
INGRAMS WAY WIGSTON	Replace 1 jointbox frame and cover(s) (915mm x 445mm) in Footway	BT	23/03/2020	25/03/2020	No Carriageway Incursion	
LEICESTER ROAD WIGSTON	NMA Int to Perm-Rein-Band 1 - 1/2 C.Way Job in Carriageway (Hot Rolled Asphalt-55/10 )	STW Water East	26/03/2020	26/03/2020	Lane Closure	
LEICESTER ROAD WIGSTON	Current permit expired 2/3/20. Email recd 4/3/20 however, email worked on 6/3/20 permit required asap	LCC (Permit Authority)	04/03/2020 16:12:02	20/04/2020	Some Carriageway Incursion	
MAPLETON ROAD WIGSTON	Boundary box Install,Clear to Boundary I Job in Footway (6mm Bitmac (Tarmac )	STW Water East	18/03/2020	20/03/2020	Traffic Control (Give and Take)	
MERE ROAD WIGSTON	1 joint hole in tarmac footway for supply alteration	Western Power, 6144 Leicestershire South	20/03/2020	24/03/2020	No Carriageway Incursion	
NEWTON LANE WIGSTON	Please install new gully onto the culvert and 4 number of grips with concrete swells and drop kerb as directed on site.	LCC (Works Promoter)	16/03/2020 09:08:09	20/03/2020	Traffic Control (Two-Way Signals)	
PADDOCK STREET WIGSTON	Skip - Licence- 788918	LCC (Permit Authority)	24/03/2020 13:03:48	30/03/2020	Some Carriageway Incursion	
PARK ROAD WIGSTON	water main renewal using trenchless methods long and short service connections with FJ and SV connections INCLUDING PLANT	Asset Creation Distribution West	10/02/2020	31/03/2020	Traffic Control (Priority Working)	
STATION ROAD WIGSTON	NMA Defect CLO - Remedial Rein by CLO Topping only as sunken also sections need cutting to lower fire hydrant lid Job in Carriageway (Hot	STW Water East	20/03/2020	20/03/2020	Traffic Control (Two-Way Signals)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
WELFORD ROAD WIGSTON	S278 works to construct new footway, drainage ditches and resurfacing of the carriageway. Closure final weekend of works only 23/24 May.	LCC (Section 50/278/184)	16/03/2020	24/05/2020	Road Closure	
WEST AVENUE WIGSTON	Excavate to on existing patche to lacate logger and trbuils chamber	Asset Creation Distribution West	23/03/2020	25/03/2020	Traffic Control (Give and Take)	