

HARBOROUGH District

For more information about roadworks call our Customer Service Centre: 0116 3050001

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
LUTTERWORTH ROAD ARNESBY	Rectify Defects after water main renewals works	Asset Creation Distribution West	02/03/2020	01/05/2020	Traffic Control (Multi-Way Signals)	
WELFORD ROAD ARNESBY	New Inlet main and renewal of existing main which will be converted into an outlet main	Construction Delivery and Commercial (Asset Crea	01/04/2020	31/07/2021	Some Carriageway Incursion	
WELFORD ROAD ARNESBY	Diversion and closure of a bridleway across plot of land.	LCC (Section 50/278/184)	01/01/2020	30/06/2021	Road Closure	
WELFORD ROAD ARNESBY	to rectify defects after water mains renewal works	Asset Creation Distribution West	24/03/2020	22/05/2020	Traffic Control (Multi-Way Signals)	
GILMORTON ROAD ASHBY MAGNA	Repair broken drainage run.	LCC (Works Promoter)	31/03/2020 12:15:10	02/04/2020	Traffic Control (Two-Way Signals)	
STATION ROAD ASHBY MAGNA	tree felling	LCC (Works Promoter)	09/04/2020	09/04/2020	Traffic Control (Stop/Go Boards)	
WILLOUGHBY ROAD ASHBY MAGNA	Rectify defects after water main renewal works in CW	Asset Creation Distribution West	01/04/2020	16/04/2020	Traffic Control (Two-Way Signals)	
BROOK LANE BILLESDON	Drainage Improvement Works (Flood Alleviation) (See parent job 484422)	LCC (Works Promoter)	17/02/2020	26/06/2020	Some Carriageway Incursion	
CHURCH STREET BILLESDON	Drainage Improvement Works (Flood Alleviation)	LCC (Works Promoter)	18/02/2020 12:35:59	29/06/2020	Road Closure	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
COFLOW LANE BILLESDON	Provide x1 Pole	BT	07/04/2020	07/04/2020	Road Closure	
FOOTPATH C21 BILLESDON	Drainage Improvement Works (Flood Alleviation) (See parent job 484422)	LCC (Works Promoter)	17/02/2020	26/06/2020	Road Closure	
LEICESTER ROAD BILLESDON	Build 1 precast chamber in 915mm x 445mm x 965mm deep in Footway, Install 41m of 1 way poly duct in Footway	BT	08/04/2020	14/04/2020	No Carriageway Incursion	
LEICESTER ROAD BILLESDON	Drainage Improvement Works (Flood Alleviation) (See parent job 484422)	LCC (Works Promoter)	17/02/2020	26/06/2020	Some Carriageway Incursion	
MARKET PLACE BILLESDON	Drainage Improvement Works (Flood Alleviation) (See parent job 484422)	LCC (Works Promoter)	17/02/2020	26/06/2020	Road Closure	
MARKET ROAD BILLESDON	Drainage Improvement Works (Flood Alleviation) (See parent job 484422)	LCC (Works Promoter)	17/02/2020	26/06/2020	Some Carriageway Incursion	
ROLLESTON ROAD BILLESDON	Drainage Improvement Works (Flood Alleviation) (See parent job 484422)	LCC (Works Promoter)	17/02/2020	26/06/2020	Road Closure	
WEST LANE BILLESDON	Drainage Improvement Works (Flood Alleviation) (See parent job 484422)	LCC (Works Promoter)	17/02/2020	26/06/2020	Some Carriageway Incursion	
COTTAGE LANE BROUGHTON ASTLEY	Emergency road closure for public safety	LCC (Works Promoter)	03/02/2020 14:57:42	17/04/2020	Road Closure	
DUNTON ROAD BROUGHTON ASTLEY	Water main renewals via Open cut/DD methods approx 2500m across scheme Transfer of services and installation of valves/hydrants Water	Asset Creation Distribution West	13/02/2020	08/04/2020	Traffic Control (Priority Working)	
FROLESWORTH ROAD BROUGHTON ASTLEY	Replace 1 existing pole 0.5m x 0.5m	BT	06/04/2020	06/04/2020	Traffic Control (Give and Take)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
HALLBROOK ROAD BROUGHTON ASTLEY	Boundary box Install,Clear to Boundary I Job in Footway (6mm Bitmac (Tarmac)	STW Water East	06/04/2020	08/04/2020	Some Carriageway Incursion	
STATION ROAD BROUGHTON ASTLEY	Replace 1 existing pole 0.5m x 0.5m	BT	06/04/2020	06/04/2020	Traffic Control (Give and Take)	
STATION ROAD BROUGHTON ASTLEY	Short Comm pipe Renew 25mm Job in Footway (6mm Bitmac (Tarmac)	STW Water East	07/04/2020	09/04/2020	Traffic Control (Give and Take)	
STATION ROAD BROUGHTON ASTLEY	connect up the new 250mm water mains and bring into commission	Asset Creation Distribution West	24/02/2020	18/04/2020	Some Carriageway Incursion	
SCHOOL LANE CRANOE	1 joint hole in tarmac road for new supply	Western Power, 6144 Leicestershire South	06/04/2020	09/04/2020	Some Carriageway Incursion	
COOPERS LANE DUNTON BASSETT	dis-Connection pit as part of the water main renewal works taking place on Brought lane/dunton road	Asset Creation Distribution West	30/03/2020	17/04/2020	No Carriageway Incursion	
DUNTON ROAD SERVICE ROAD DUNTON BASSETT	Hydrant Renew stop visible or significant leakage Job in Verge (Grass)	STW Water East	30/03/2020 08:38:00	01/04/2020	Traffic Control (Give and Take)	
LAYBY OFF A426 SOUTHBOUND LUTTERWORTH RO DUNTON BASSETT	SD stone storage if required.	LCC (Works Promoter)	01/03/2020	31/08/2020	Road Closure	
FOOTPATH FROM EDWARD ROAD TO FOOTPATH A1 FLECKNEY	Trans Std Sew Rep to H/W CHECKED Job in Footway (10mm Bitmac (Tarmac)	STW Waste	08/04/2020	10/04/2020	Some Carriageway Incursion	
KILBY ROAD FLECKNEY	Construction of vehicular access.	LCC (Works Promoter)	07/04/2020 07:15:00	07/04/2020	Traffic Control (Give and Take)	
LEICESTER ROAD FLECKNEY	Remedial working	BT	06/04/2020	08/04/2020	No Carriageway Incursion	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
LEICESTER ROAD FLECKNEY	GAS GOVERNOR REPLACEMENT - OPEN CUT 18M OF 125MM MP PE INSTALLATION OF NEW DISTRICT GAS GOVERNOR AND REMOVAL	East of England Network EMLDZ Gas S81	02/03/2020	03/04/2020	Traffic Control (Two-Way Signals)	
PRIEST MEADOW FLECKNEY	NMA Defect CLO - Remedial Rein by CLO Job in Footway (6mm Bitmac (Tarmac))	STW Water East	03/04/2020	03/04/2020	Traffic Control (Give and Take)	
MAIN STREET FROLESWORTH	Std Sew Rep to 225mm - PRINTS REQ 20/03 Job in Verge (Grass)	STW Waste	01/04/2020	03/04/2020	Traffic Control (Give and Take)	
MAIN STREET FROLESWORTH	Short Comm Pipe Repair 15mm Job in Footway (6mm Bitmac (Tarmac))	STW Water East	06/04/2020	08/04/2020	Traffic Control (Give and Take)	
CHURCH DRIVE GILMORTON	Replace 2 existing pole	BT	01/04/2020	02/04/2020	Road Closure	
LYNTON CLOSE GILMORTON	Bbox Install 25mm and Meter Carriageway type 4 (up to 0.5 MSA) Job in Footway (6mm Bitmac (Tarmac) , * 28.03.2020 10:51:15	STW Water East	03/04/2020	07/04/2020	No Carriageway Incursion	
LONDON ROAD GREAT GLEN	De-silt structure as there is moderate silting throughout. (ST:Revenue)	LCC (Works Promoter)	23/03/2020	10/04/2020	Traffic Control (Two-Way Signals)	
LONDON ROAD A6 GREAT GLEN	Lay new 355mm PE adjacent to existing main.	Construction Delivery and Commercial (Asset Creati	01/04/2019	31/07/2020	Some Carriageway Incursion	
OAKS ROAD GREAT GLEN	Foul & Storm connection	LCC (Section 50/278/184)	09/03/2020	17/04/2020	Road Closure	
OAKS ROAD GREAT GLEN	8m Excavation in Carriageway to install new Gas Main onto new development	GTC - Power On Connections	16/03/2020	30/04/2020	Some Carriageway Incursion	
OAKS ROAD GREAT GLEN	Foul and storm outfalls, bellmouth, pavement construction, gullies, drainage, resurfacing junction of Forest Road and Coventry Road	LCC (Section 50/278/184)	02/03/2020	05/06/2020	Road Closure	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
STRETTON ROAD GREAT GLEN	Various footway improvements. Multi-way lights to be used for part of works and will be taken down to two way throughout the works.	LCC (Works Promoter)	30/03/2020	24/04/2020	Traffic Control (Multi-Way Signals)	
CHURCHGATE HALLATON	Med 4.6-6.5m Full Ex 32mm MDPE New Water Connection - Install 2 x 32mm MDPE service from boundary to 180mm HPPE main. Main is	New Connections East - Water	01/04/2020	03/04/2020	Traffic Control (Give and Take)	
TILTON LANE HOUGHTON ON THE HILL	Columns 49, 50, 53, 56 & 81 all failed structural tests, need replacing. All columns located in verge, all 10m, all LCC supply. All lanterns & telecells to	LCC (Works Promoter)	04/04/2020	04/04/2020	Road Closure	
SIBBERTOFT ROAD HUSBANDS BOSWORTH	lay new fibre	Gigaclear (Internal Works)	06/04/2020	08/04/2020	No Carriageway Incursion	
THEDDINGWORTH ROAD HUSBANDS BOSWORTH	Hydrant Rebuild chamber Job in Verge (Grass)	STW Water East	01/04/2020	03/04/2020	Traffic Control (Two-Way Signals)	
BULLER STREET KIBWORTH BEAUCHAMP	Temporary light Head - Working in the carriageway & Footpath installing 146m x 180mm PE water main as part of the watermain	Asset Creation Distribution West	24/02/2020	03/04/2020	Traffic Control (Multi-Way Signals)	
BULLER STREET KIBWORTH BEAUCHAMP	Boundary box Repair Job in Footway (6mm Bitmac (Tarmac))	STW Water East	06/04/2020	08/04/2020	Some Carriageway Incursion	
DOVER STREET KIBWORTH BEAUCHAMP	Temporary light Head - Working in the carriageway & Footpath installing 146m x 180mm PE water main as part of the watermain	Asset Creation Distribution West	24/02/2020	03/04/2020	Traffic Control (Multi-Way Signals)	
FLECKNEY ROAD KIBWORTH BEAUCHAMP	Working in the carriageway & Footpath installing 146M x 180mm PE water main as part of the watermain reinforcement with service	Asset Creation Distribution West	24/02/2020	03/04/2020	Traffic Control (Multi-Way Signals)	
HARCOURT ROAD KIBWORTH BEAUCHAMP	Temporary light Head - Working in the carriageway & Footpath installing 146m x 180mm PE water main as part of the watermain	Asset Creation Distribution West	24/02/2020	03/04/2020	Traffic Control (Multi-Way Signals)	
IMPERIAL ROAD KIBWORTH BEAUCHAMP	Temporary light Head - Working in the carriageway & Footpath installing 146m x 180mm PE water main as part of the watermain	Asset Creation Distribution West	24/02/2020	03/04/2020	Traffic Control (Multi-Way Signals)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
LAYBY OFF A6 NORTHBOUND HARBOROUGH ROAD KIBWORTH BEAUCHAMP	SD stone storage if required.	LCC (Works Promoter)	01/03/2020	31/08/2020	Road Closure	
LEICESTER ROAD KIBWORTH HARCOURT	Small Main Repair Collar 3" Job in Carriageway (10mm Bitmac (Tarmac))	STW Water East	31/03/2020	02/04/2020	Traffic Control (Two-Way Signals)	
WELFORD ROAD KNAPTOFT	New Inlet main and renewal of existing main which will be converted into an outlet main	Construction Delivery and Commercial (Asset Creation)	01/04/2020	31/07/2021	Some Carriageway Incursion	
WHITE HOUSE CLOSE LEIRE	position of site cabin	Asset Creation Distribution West	17/03/2020	20/04/2020	No Carriageway Incursion	
KETTERING ROAD LITTLE BOWDEN	forward planning of Water mains renewal	Asset Creation Distribution West	06/01/2020	06/01/2021	Some Carriageway Incursion	
LAUNDE ROAD LODDINGTON	Tree trimming - No excavation	Western Power, 6144 Leicestershire South	01/04/2020	01/04/2020	Road Closure	
FOOTPATH A25 LUBENHAM	Construction works on site, temporary diversion of public footpaths A23, A24 and A25	LCC (Section 50/278/184)	28/10/2019	26/04/2020	Road Closure	
MARSTON ROAD LUBENHAM	SD stone storage if required.	LCC (Works Promoter)	02/03/2020	31/08/2020	Some Carriageway Incursion	
OLD HALL LANE LUBENHAM	1 joint hole in grass verge and 3.5m trenching in grass verge and 3.5m road crossing in tarmac road for cable diversion	Western Power, 6141 Kettering	06/04/2020	14/04/2020	Road Closure	
ALDER CRESCENT LUTTERWORTH	Long Comm Pipe Renew 15mm Stop visible or significant leakage Job in Verge (Grass)	STW Water East	31/03/2020 08:51:00	03/04/2020	Road Closure	
ASHLEIGH DRIVE LUTTERWORTH	Footway Resurfacing Scheme	LCC (Works Promoter)	06/04/2020	04/05/2020	Some Carriageway Incursion	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
COVENTRY ROAD LUTTERWORTH	Build crossovers in prep for contraflow works Overnight closures 20.00-06.00 (in both directions)	LCC (Section 50/278/184)	03/03/2020	17/11/2020	Road Closure	
COVENTRY ROAD LUTTERWORTH	Contraflow to allow construction of new roundabout	LCC (Section 50/278/184)	01/03/2020	17/11/2020	Contra-Flow	
CRESCENT ROAD LUTTERWORTH	LAY A NEW GAS SERVICE 3 METERS FROM THE MAIN LOCATED IN THE NEARSIDEFootway	East of England Network EMLDZ Gas S81	07/04/2020	09/04/2020	Traffic Control (Give and Take)	
GREENACRES DRIVE LUTTERWORTH	Boundary box Install,Clear to Boundary Job in Verge (Grass)	STW Water East	02/04/2020	06/04/2020	Traffic Control (Give and Take)	
LEICESTER ROAD LUTTERWORTH	Long Comm Pipe Repair 25mm Stop visible or significant leakage Job in Carriageway (10mm Bitmac (Tarmac)	STW Water East	31/03/2020 10:31:04	02/04/2020	Traffic Control (Two-Way Signals)	
LUTTERWORTH ROAD LUTTERWORTH	Further drainage survey works to assist in design of new road layout	LCC (Section 50/278/184)	23/03/2020	02/04/2020	Lane Closure	
LUTTERWORTH SOUTHERN BYPASS LUTTERWORTH	Lane Closure in collab with the contraflow on A4303 linked to HMS779854	LCC (Section 50/278/184)	01/03/2020	17/11/2020	Lane Closure	
LUTTERWORTH SOUTHERN BYPASS LUTTERWORTH	Further drainage survey works to assist in design of new road layout	LCC (Section 50/278/184)	23/03/2020	02/04/2020	Lane Closure	
MARKET STREET LUTTERWORTH	Scaffolding - Licence- 789200	LCC (Permit Authority)	28/03/2020 12:40:29	10/04/2020	Some Carriageway Incursion	
ROUNDAABOUT AT M1 JUNCTION 20 AT THE JUNC LUTTERWORTH	Further drainage survey works to assist in design of new road layout	LCC (Section 50/278/184)	23/03/2020	02/04/2020	Lane Closure	
SYCAMORE DRIVE LUTTERWORTH	Road Coring (Testing Site Investigation)	LCC (Works Promoter)	30/03/2020	03/04/2020	Traffic Control (Stop/Go Boards)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
YEW TREE CLOSE LUTTERWORTH	Footway Resurfacing Scheme	LCC (Works Promoter)	06/04/2020	04/05/2020	Some Carriageway Incursion	
ADAM AND EVE STREET MARKET HARBOROUGH	Urgent excavation to locate and repair LV cable fault.	Western Power, 6141 Kettering	31/03/2020 20:45:00	06/04/2020	Some Carriageway Incursion	
BURNMILL ROAD MARKET HARBOROUGH	Remove existing gully in the entrance. Please install gully up the road and then pipe into storm system at the back of the footpath.	LCC (Works Promoter)	08/04/2020	09/04/2020	Traffic Control (Two-Way Signals)	
BURNMILL ROAD MARKET HARBOROUGH	Investigate drainage. Please install a M/H chamber over the top to provide access point over this section for future works.	LCC (Works Promoter)	06/04/2020	07/04/2020	Traffic Control (Two-Way Signals)	
CLARENCE STREET MARKET HARBOROUGH	forward planning of Water mains renewal	Asset Creation Distribution West	06/01/2020	06/01/2021	Some Carriageway Incursion	
COVENTRY ROAD MARKET HARBOROUGH	One wire had become detached from house and is hanging down by telegraph pole. Contact: Georgia Muddimer 0116	LCC (Permit Authority)	01/04/2020	01/04/2020	Some Carriageway Incursion	
HIGH STREET MARKET HARBOROUGH	Long Comm Pipe Renew 15mm Job in Carriageway (10mm Bitmac (Tarmac))	STW Water East	05/04/2020	06/04/2020	Traffic Control (Two-Way Signals)	
KETTERING ROAD MARKET HARBOROUGH	forward planning of Water mains renewal	Asset Creation Distribution West	06/01/2020	06/01/2021	Some Carriageway Incursion	
KINGSTON WAY MARKET HARBOROUGH	Foul sewer connection and manhole construction	LCC (Section 50/278/184)	10/03/2020	03/04/2020	Traffic Control (Two-Way Signals)	
KINGSTON WAY MARKET HARBOROUGH	RSBF - Cores to Kilby Road, Fleckney in conjunction with HMS766426	LCC (Section 50/278/184)	10/03/2020	01/04/2020	Traffic Control (Two-Way Signals)	
LEICESTER LANE MARKET HARBOROUGH	Excavation to install and connect 6 offsite street lights along Leicester Lane	GTC - ENC	30/03/2020	10/04/2020	Traffic Control (Two-Way Signals)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
LEICESTER ROAD MARKET HARBOROUGH	Install 2m of 1 way poly duct in Footway,Provide 1 core drill(s) into jointbox or building	BT	30/03/2020	01/04/2020	No Carriageway Incursion	
LEICESTER ROAD MARKET HARBOROUGH	*Small Main Repair Collar 4" Job in Footway (6mm Bitmac (Tarmac))	STW Water East	31/03/2020	02/04/2020	Traffic Control (Two-Way Signals)	
LEICESTER ROAD MARKET HARBOROUGH	Long Comm pipe Renew 25mm Job in Footway (6mm Bitmac (Tarmac))	STW Water East	07/04/2020	10/04/2020	Traffic Control (Multi-Way Signals)	
LEICESTER ROAD MARKET HARBOROUGH	Locate and excavate 1 blockage in existing duct	BT	31/03/2020	02/04/2020	No Carriageway Incursion	
LUBENHAM HILL MARKET HARBOROUGH	EMGC200237 - Connect to the existing 63mm LP PE Main and lay a new dual service with a valve. connection in nearside footway	East of England Network EMLDZ Gas S81	30/03/2020	07/04/2020	Some Carriageway Incursion	
THE BROADWAY MARKET HARBOROUGH	Drainage investigation	LCC (Works Promoter)	01/04/2020	03/04/2020	Traffic Control (Give and Take)	
YORK STREET MARKET HARBOROUGH	Provide 1 new pole	BT	04/04/2020	07/04/2020	Traffic Control (Give and Take)	
LUTTERWORTH ROAD MISTERTON WITH WALCOTE	Further drainage survey works to assist in design of new road layout	LCC (Section 50/278/184)	23/03/2020	02/04/2020	Traffic Control (Two-Way Signals)	
GLEN ROAD NEWTON HARCOURT	Lay new 355mm PE adjacent to existing main.	Construction Delivery and Commercial (Asset Crea	01/04/2019	31/07/2020	Some Carriageway Incursion	
SOUTH KILWORTH ROAD NORTH KILWORTH	Excavation in verge approx 10m for the installation of electrical cable	HVSS on Behalf of ESP Electricity	06/04/2020	08/04/2020	No Carriageway Incursion	
GREEN ROAD PRIMETHORPE	Installation of Event Duration Monitor in MH estimated 20 min duration	Capital Delivery - Manhole and CCTV surveys	08/04/2020	08/04/2020	Traffic Control (Give and Take)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
MAIN STREET PRIMETHORPE	Replace 1 existing pole 0.5m x 0.5m	BT	09/04/2020	09/04/2020	Traffic Control (Two-Way Signals)	
SCRAPTOFT RISE SCRAPTOFT	NMA Defect CLO - Remedial Rein by CLO Job in Carriageway (14mm StoneMastic Asphalt)	STW Water East	07/04/2020	08/04/2020	Traffic Control (Give and Take)	
THE DRIVE SCRAPTOFT	NMA Defect CLO - Remedial Rein by CLO Job in Footway (6mm Bitmac (Tarmac))	STW Water East	03/04/2020	03/04/2020	Traffic Control (Give and Take)	
GIBBET LANE SHAWELL	tree works	LCC (Works Promoter)	06/04/2020	06/04/2020	Traffic Control (Stop/Go Boards)	
WELFORD ROAD SHEARSBY	New Inlet main and renewal of existing main which will be converted into an outlet main	Construction Delivery and Commercial (Asset Creati	01/04/2020	31/07/2021	Some Carriageway Incursion	
CHURCH LANE STOUGHTON	Remedial Works Following Defect Inspection- To rectify remedial work in Carriageway	East of England Network EMLDZ Gas S81	02/04/2020	06/04/2020	Some Carriageway Incursion	
BROUGHTON WAY SUTTON IN THE ELMS	Traffic Signal junction renewal	LCC (Works Promoter)	06/04/2020	17/04/2020	Traffic Control (Multi-Way Signals)	
BACK ROAD TILTON ON THE HILL	New farm access off Back Road, Tilton on the hill	LCC (Section 50/278/184)	23/03/2020	03/04/2020	Some Carriageway Incursion	
FISHPONDS LAYBY UPPINGHAM ROAD TUGBY	SD stone storage if required.	LCC (Works Promoter)	01/03/2020	31/08/2020	Road Closure	
ASHBY ROAD ULLESTHORPE	278 works- new footpaths	LCC (Section 50/278/184)	25/03/2020	08/04/2020	Traffic Control (Two-Way Signals)	
LUTTERWORTH ROAD ULLESTHORPE	Repair a water leak as the leak is causing low pressure to the Customer and flooding the grass verge.	LCC (Section 50/278/184)	01/04/2020	01/04/2020	Some Carriageway Incursion	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
MILL ROAD ULLESTHORPE	Lay and comission new main and 9 servicesConnect onto existing main in public carry out main / service laying using open cut or moling with	East of England Network EMLDZ Gas S81	23/03/2020	03/04/2020	Traffic Control (Give and Take)	
STEVENS CLOSE ULLESTHORPE	Provide 1 new pole	BT	01/04/2020	03/04/2020	Traffic Control (Give and Take)	
FLECKNEY ROAD WISTOW	Lay new 355mm PE adjacent to existing main.	Construction Delivery and Commercial (Asset Creati	01/04/2019	31/07/2020	Some Carriageway Incursion	